SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:20AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 571  Const Calendar Day: 693 Date: 28-Apr-2014 Monday 04-0120F4

) . ) 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored

Inspection Type: No Inspection Suspension Bridge

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition Not recorded

Working Day If no, explain:

Di ary: Dispute
General Comments =
No inspection because | was on vacaton. FWS drained the water from the 10" CCSF Sewer Force Main
following successful pressure testing and centered the PS-3 clamps for the 10" line in the base plates.
04-0120F4 Bid ltem: 122 0-000-000.122 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

Plumber/Pipefitter JNM NARCISO BIAGI 5.50 0.00 0.00 5.50 D

Plumber/Pipefitter FOR TOM COLOMBO 5.50 0.00 0.00 5.50 D

Diary: Dispute
10" DIP Testing 122 0-000-000.122 —
The 10" CCSF was successfully pressure tested on March 13, 2014, but the pipe was not drained The
FWS crew, including Josh Johnson and Tim Esquivel spent the shift draining the DIP line and recentering
the PS-3 clamps in their bases.

The crew used a 2.5HP generator in the performance of this work.

04-0120F4 Bid Iltem: 129 0-000-000.129 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Di ary: Dispute
Booster Pump 129  0-000-000.129 =
Bill O'Sullivan sent an email indicating that Calhydronics will be onsite on 4/29/2014 around 11am to

investigate the Booster Pump performance issues we have been experiencing.

The ABF painters are cleaing the paint at the tower head using domestic water, but the booster pump is

not adequately pressurizing the water when it is set to auto. Calhydronics is coming out to check the
settings.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 571  Date: 28-Apr-2014  Monday
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 2.50 0.00 0.00 2.50 D
Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50 D
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 -
To perform the day's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.
The crew, including Josh Johnson and Tim Esquivel, spent 1.5 hours mobilizing to the work location, and 1
hour demobilizing at the end of the shift.
In addition to equipment used in the day’s operations, the crew used 3 additional crew trucks and a port-a-
potty on a trailer.
CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JAMES MIRANDA 8.00 0.00 0.00 8.00 D
Ironworker GEN AARON KENT 2.00 0.00 0.00 2.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 0.00 0.00 8.00 D
Di ary: Dispute
6" DIP/cable rail post 001 O0-PCR-EFA.367
interference [
The ABF crew relocated the cross beam gates at CB 16 and CB 17, on the IB side of the WB bridge per
the direction given in the response to RFI 3623 by unbolting the existing bolts, drilling a new bolt pattern to
the south of the original location, then rebolting the gate posts into place. The cable rails on either side of
the gate had to be removed, then retensioned following the relocation of the gate.
The crew used a crew truck in performance of this operation.
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